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Paul Solomon 
3307 Meadow Oak Drive 

Westlake Village, CA 91361 
Paul.solomon@pb-ev.com 

                                                                                                                                              July 15, 2025 
The Honorable Mike Rogers 
Chairman, HASC 
2216 Rayburn House Office Building  
Washington, D.C. 20515  
 
Subject:  Request for Markup; Earned Value Management System DFARS Clause 

Dear Hon. Chairman Rogers: 

This is a follow-up to my letter dated June 4, Subj: Your X Post on Legislation to Overhaul Outdated 

Defense Acquisition Processes. It included the following X post: 

 

The current markups are insufficient to “overhaul current outdated defense acquisition processes.” They 

do not enable a digital engineering ecosystem or enable real-time and iterative data collection, 

management, analysis, and feedback loops across the life cycle of tested systems.  

Please markup the NDAA “to eliminate the DFARS Earned Value Management System (EVMS) clause and 

to  upgrade requirements for program and project management to be in accordance with standards 

accredited by the American National Standards Institute.  

The adjudicated draft of Revision E of EIA-748, EVMS, was sent out today by the SAE for ballot. It still 

focuses on the quantity of  work performed, not the output-based metrics that measure schedule 

progress towards achieving required capabilities.   

Excerpts from the proposed EIA-748E follow: 

Performance Measurement 

Earned value is a direct measurement of the quantity of work accomplished. The quality and 
technical content of work performed is controlled by other processes. Earned value is computed 
based on the budget assigned to the completed work scope. 

 

Schedule Performance 

The time-phased budget is the schedule (plan) for expenditure of the resources necessary to 
accomplish program work scope requirements. The budget for a period is compared to the earned 
value for the same period to determine and quantify the schedule performance for the program. The 
resultant metric is the schedule variance. It represents the quantity, i.e., the value, of the work that 
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is ahead of or behind schedule. The specific activities and events that are contributing to the variance 
can be identified in program schedules. 

Please markup the NDAA for FY 2026 to remove the DFARS EVMS clause. Buy a product that works, not 
a SOW. 

  

Yours truly, 

 

Paul Solomon 

CC: 

John Wicker Chairman, SASC 

Hon. Pete Hegseth, Sec. Def.        Hon. Stephen Feinberg, Undersec. Def. 
Hon. Adam Smith, HASC              Hon. Tom Cole, HAC 
Hon. Robert J. Wittman, HASC     Hon. Donald Norcross, HASC            
Hon. Ro Khana, HASC                  Hon. Jim Jordan, HCOA                 
Hon. Joni Ernst, SASC                  Honorable Ken Calvert (HAC) 
Hon. Elizabeth Warren, SASC      Hon. Pat Harrigan, HASC 
Hon. John Phelan, Sec. of the Navy  
Hon. Dan Driscoll, Sec. of the Army  
DOGE                                           Hon. Emil Michael, USD(R&E) 
Shelby Oakley, GAO                    Mona Sehgal, GAO 
Jon Sindreu, WSJ                         Anthony Capaccio, Bloomberg News 
 

 


