



VILLAGE OF PARDEEVILLE STH 22 AND 44 UTILITY AND STREET RECONSTRUCTION NOTICE

January 2020

*** PUBLIC INFORMATION MEETING *** VILLAGE HALL BOARD ROOM

Thursday, January 30, 2020

Open House: 6:00 – 6:30 p.m.

Discussion and Public Comment: 6:30 – 7:30 p.m.

Agenda:

Project Overview

The Village of Pardeeville is planning utility and crosswalk improvements along STH 22 and 44 in the Village prior to a WisDOT project to repave the highway. The project will replace areas of sanitary sewer that have issues discovered with the recent televising, water services that have had some freezing concerns, and storm sewer improvements to the existing system. The project limits along STH 22 are from south of the intersection of Industrial Road to the intersection of Haskin Drive. Additional areas of sanitary sewer not being replaced may also be lined during the project. A crosswalk improvement along STH 44 at the intersection of Park Drive is also included.

In general, the project is intended to be completed under two-way traffic. *No parking* within the blocks of construction is anticipated to be utilized in order for the Contractor to have enough room to work and accommodate two-way traffic. Areas of construction will be completed with asphalt millings and will be paved with the WisDOT project in late fall. Areas of curb and gutter and concrete sidewalk disturbed will be replaced with the Village project time frame.

The Village's utility project along HWY 22 is anticipated to start in late Spring and be complete in late May. The WisDOT paving project and bridge replacement project is anticipated to start in June. It extends through the Village and is anticipated to be complete by late September or early October, pending weather. **The WisDOT will be holding a public informational meeting for their project at another time.**

Funding:

The Village has been planning the project and it has been proposed for the Village to pay for 100% of the costs of the project

Public Input:

In taking public comment, we're here to listen. Please help us by providing any feedback on the design elements or anticipated construction. We are interested in helping this project succeed with a minimal amount of disruption.

Construction Contact:

If questions come up during construction, please contact:
Erin Salmon, Village Administrator/Director of Public Works
Village Hall office number, 608-429-3121
7:30 AM – 4:00 PM

Current Project Schedule:

Public Meeting

January 30, 2020

Anticipated Project Construction

Late March - May 2020

Project Contact:

Kevin Lord, PE/PLS
MSA Professional Services, Inc.
1702 Pankratz Street
Madison, WI 53704
Phone: 608-242-6617
Email: klord@msa-ps.com

If you are unable to attend the meeting but have questions or concerns about this project, contact the above representative.

