

**EIPC Schedule for 2015-2016 Scenario Development and Analysis**

(to be adjusted as work progresses)

	Action	Date	Complete
1	EIPC Webinar on Status of Roll-up Case Development and Possible Scenarios for 2016	November 17, 2015	X
2	Post Draft Roll-up Report	December 11, 2015	
3	<b>Regional Meetings:</b>	December - February	
	a. Present 2025S and 2025W roll-up base cases		
	b. Present results of roll-up case contingency and transfer testing		
	c. Additional discussion on possible scenarios		
	d. Stakeholder feedback on possible scenarios and which scenarios to select		
4	Stakeholder Written Input on Possible Scenarios and the Draft Roll-up Report Due	January 29, 2016	
5	Post FINAL Roll-up Report	February 12, 2016	
6	EIPC Webinar to discuss stakeholder feedback on scenario options and prioritize scenarios to be studied in 2016	February 26, 2016	
7	Stakeholder final comments on the scenarios due to regional process or to EIPC@tva.gov	March 2, 2016	
8	EIPC Consideration of comments on scenario selection and final determination of scenarios	March, 2016	
9	Final scenario descriptions and remaining 2016 Schedule posted	March 21, 2016	
10	SSMLFWG Begins Work on Scenarios	March 31, 2016	