



Eastern Interconnection Planning Collaborative

Summary of Recent Activities

Transmission Options Task Force Meeting

March 28-29, 2012

Recent Activities - Models

- All Scenarios – Addition and Deactivation information posted for all regions.
- Scenario 1 – Information Posted:
 - Initial loadflow cases.
 - Initial constraint information.
 - Modeling input files.
- Scenarios 2 & 3 – Pending.

Recent Activities – Maps/Lists

- SSI+ maps under development.
- High-level maps to be provided for each scenario build-out.
- Scenario 1 – Map under development.
- Scenarios 2 & 3 – Pending.

Next Steps

- Next steps dependent on recent (3/27/12!) developments.
- Converge on Scenario 1 Build-out.
- Accelerate work on Scenarios 2 & 3.
 - Processes and methods developed working through Scenario 1 should be helpful in mitigating surprises and technical roadblocks.
- More on schedule later in the day.