

Curry County Homeless Coalition Activity Timeline 2017

Goal	January	February	March	April	May	June	July	August	September	October	November	December
Community Education												
1.1					<i>Library of Resource Materials</i>							
1.2		<i>Presentation</i>		<i>Presentation</i>		<i>Presentation</i>		<i>Presentation</i>		<i>Presentation</i>		<i>Presentation</i>
1.3	<i>News Release</i>		<i>News Release</i>		<i>News Release</i>		<i>News Release</i>		<i>News Release</i>		<i>News Release</i>	
1.4						<i>Progress Rep</i>						<i>Progress Rep</i>
1.5			<i>Develop Resource Guide</i>									
1.6		<i>Develop Resource Materials</i>										
1.7							<i>Non Profit Training</i>					
1.8				<i>Website Development</i>								
Community Involvement/Stakeholders												
2.1		<i>Dialogue</i>		<i>Dialogue</i>		<i>Dialogue</i>		<i>Dialogue</i>		<i>Dialogue</i>		<i>Dialogue</i>
2.2	<i>Engage Gvmt</i>			<i>Engage Gvmt</i>			<i>Engage Gvmt</i>			<i>Engage Gvmt</i>		
2.3		<i>Engage Educ</i>			<i>Engage Educ</i>			<i>Engage Educ</i>			<i>Engage Educ</i>	
2.4			<i>Engage H.C.</i>			<i>Engage H.C.</i>			<i>Engage H.C.</i>			<i>Engage H.C.</i>
2.5	<i>Engage Bus.</i>			<i>Engage Bus.</i>			<i>Engage Bus.</i>			<i>Engage Bus.</i>		
2.6		<i>Engage Rel.</i>			<i>Engage Rel.</i>			<i>Engage Rel.</i>			<i>Engage Rel.</i>	
2.7			<i>Engage Civic</i>			<i>Engage Civic</i>			<i>Engage Civic</i>			<i>Engage Civic</i>
2.8	<i>Engage Social</i>			<i>Engage Social</i>			<i>Engage Social</i>			<i>Engage Social</i>		
2.9		<i>Engage Comm</i>			<i>Engage Comm</i>			<i>Engage Comm</i>			<i>Engage Comm</i>	
Homeless Portals												
3.1						<i>Location Selection</i>						
3.2				<i>Funding</i>								
3.3						<i>Recruit Volunteers</i>						
3.4						<i>Services: Coordination-Resources</i>						
3.5			<i>Define Operations</i>									
Housing												
4.1						<i>Emergency/Temporary Housing</i>						
4.2			<i>Supportive Housing</i>									
4.3		<i>Develop Partnerships</i>						<i>Develop Partnerships</i>				
4.4			<i>Develop Partnerships</i>						<i>Develop Partnerships</i>			
4.5					<i>Affordable Housing Solutions</i>							
Funding												
5.1	<i>Develop Grassroots Fundraising Plan</i>											
5.2			<i>Develop Pledges and Monthly Contributions</i>									
5.3				<i>Develop Capital Campaigns</i>								
5.4		<i>Miscellaneous Fundraising Development</i>										
5.5				<i>Develop In-Kind and Donated Contributions</i>								
5.6		<i>Grant Development</i>				<i>Grant Development</i>				<i>Grant Development</i>		
Looking Towards the Future												
6.1								<i>Document Successes and Failures</i>				
6.2									<i>Identify Gaps in Services</i>			
6.3										<i>Board Development and Education</i>		
Homeless Youth												
7.1		<i>Develop Resource Guide</i>										
7.2					<i>Develop Outreach Resource Centers</i>							
7.3			<i>Develop Mentor Program</i>									