

Commissioners Meeting

- Magnesium Chloride to be placed on Frost Road by the quarry when available
- MoDOT Work
 - Road repairs on N around substation
 - Continuing maintenance of HWY J and O

2 Week Look Ahead

- 7/11/2016= Cement Stabilize Ketchem and stone Ogle/Fairmount
- 7/12/2016= Stone Fairmount
- 7/13/2016= No public road work
- 7/14/2016= Cement Stabilize Ketchem and stone Ketchem
- 7/15/2016= Cement Stabilize Ketchem and stone Ketchem
- 7/16/2016= Stone Ketchem
- 7/18/2016= Cement Stabilize Fairview and stone Ketchem
- 7/19/2016= Cement Stabilize Fairview and stone Ketchem
- 7/20/2016= Cement Stabilize Fairview and stone Fairview
- 7/21/2016= Cement Stabilize Fairview and stone Fairview